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ESTIMATE RUN 11/06/2008

ESTIMATE SUMMARY 10:54:17

CONTID: C15338         ESTIMATE NO: 0009 PROG 2005

PCN: 15338-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 Twin Tunnels Cngst Mit PERCENT TIME:

PROJECT NO: IMD 0703-296                  

I-70 Twin Tunnels Cngst Mit

NAME OF ROAD: 070A

PROJECT COUNTIES: CLEAR CREEK

CONTRACTOR:

MYR GROUP, INC. dba Sturgeon Electric PAY PERIOD ENDING 11/06/2008 DATE TIME STARTED 04/23/2007

12150 E. 112TH AVE. DATE LET 10/05/2006 DATE WORK BEGAN 04/23/2007

 DATE AWARDED 10/12/2006 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 11/21/2006 DATE ACCEPTED

HENDERSON CO 80640     303-286-8000 DATE NOTICE TO PROCEED 04/23/2007

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,292,042.31 PARTICIPATING $ $ 19,150.00

AWARD PROJECT AMT: 1,088,555.26 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

92.86

TIME ALLOW:

ORIG TIME ALLOW:

112 WORK DAYS

WORK DAYS97

87.78%

157,923.88

19,150.00

19,150.00

19,150.00

$

$

$

$

1,134,118.43

0.00

1,134,118.43

0.00

1,134,118.43

-16,328.33

0.00

1,117,790.10

0.00

AMOUNT DUE 1,117,790.10 19,150.00

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 19,150.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

104.0
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PCN: 15338-BID    ESTIMATE RUN 11/06/2008

PROJECT: IMD 0703-296                  ESTIMATE NO: 0009 10:54:17

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF GUARDRAIL TYPE 3 75.000 75.000

LF  0.000 0.00

5.09950 75.000 382.46

202-01130  
 

0010 REMOVAL OF END ANCHORAGE 3.000 3.000

EACH 0.000 0.00

187.57350 3.000 562.72

202-01300  
 

0012 ROCK SCALING ROCK SCALING - SAFETY 1.000 1.000

L S 0.000 0.00

9,946.00000 1.000 9,946.00

203-00596  
 

0015 HOT MIX ASPHALT (PATCHING) (ASPHALT) 70.340 70.340

TON 0.000 0.00

128.95580 70.340 9,070.75

403-00720  
 

0020 GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,595.000 1,595.000

LF  0.000 0.00

18.28830 1,595.000 29,169.84

606-00301  
 

0025 END ANCHORAGE (FLARED) 1.000 1.000

EACH 0.000 0.00

2,385.68000 1.000 2,385.68

606-02005  
 

0030 2 INCH ELECTRICAL CONDUIT 580.000 580.000

LF  0.000 0.00

28.20660 580.000 16,359.83

613-00200  
 

0035 4 INCH ELECTRICAL CONDUIT 130.000 10.000

LF  0.000 0.00

54.38910 10.000 543.89

613-00400  
 

0040 2 INCH ELECTRICAL CONDUIT (PLASTIC) 2,157.000 2,157.000

LF  0.000 0.00

26.17620 2,157.000 56,462.06

613-01200  
 

0045 PULL BOX (16"X14"X6") 29.000 26.000

EACH 0.000 0.00

469.43490 26.000 12,205.31

613-07017  
 

0050 PULL BOX (24"X24"X12") 12.000 12.000

EACH 0.000 0.00

746.81630 12.000 8,961.80

613-07029  
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PCN: 15338-BID    ESTIMATE RUN 11/06/2008

PROJECT: IMD 0703-296                  ESTIMATE NO: 0009 10:54:17

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0055 PULL BOX (36"X24"X8") 2.000 2.000

EACH 0.000 0.00

2,291.41000 2.000 4,582.82

613-07036  
 

0060 LIGHT STANDARD METAL (40 FOOT) (2 ARM) 4.000 0.000

EACH 0.000 0.00

3,233.41000 0.000 0.00

613-34402  
 

0062 LIGHT STANDARD METAL (50 FOOT) (2 ARM) 4.000 4.000

EACH 0.000 0.00

5,058.35000 4.000 20,233.40

613-34502  
 

0065 LIGHT STANDARD FOUNDATION 4.000 4.000

EACH 0.000 0.00

2,571.37000 4.000 10,285.48

613-40010  
 

0070 LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 8.000 8.000

EACH 0.000 0.00

446.85460 8.000 3,574.84

613-70400  
 

0075 LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) (SPECIAL) 12.000 8.000

EACH 0.000 0.00

860.85740 8.000 6,886.86

613-70403  
 

0080 CIRCUIT BREAKER (225A, 3 POLE) 2.000 2.000

EACH 0.000 0.00

5,289.95000 2.000 10,579.90

613-80022  
 

0085 PANELBOARD (225A, 277/480V, 3 PHASE) 2.000 2.000

EACH 0.000 0.00

1,387.41000 2.000 2,774.82

613-81022  
 

0090 *CONSTRUCTION SURVEYING 1.000 1.000

L S 0.000 0.00

3,048.05000 1.000 3,048.05

625-00000  
 

0095 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

31,326.87000 1.000 31,326.87

626-00000  
 

0100 *FLAGGING 1,210.000 1,210.000

HOUR 0.000 0.00

22.27420 1,210.000 26,951.78

630-00000  
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PCN: 15338-BID    ESTIMATE RUN 11/06/2008

PROJECT: IMD 0703-296                  ESTIMATE NO: 0009 10:54:17

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0103 DRUM CHANNELIZING DEVICE DRUM CHNANELIZING 20.000 18.000

EACH 0.000 0.00

49.50000 18.000 891.00

630-80360  
 

0105 *TRAFFIC CONTROL INSPECTION 80.000 80.000

DAY 0.000 0.00

117.23250 80.000 9,378.60

630-00007  
 

0110 *TRAFFIC CONTROL MANAGEMENT 105.000 93.000

DAY 0.000 0.00

527.54620 93.000 49,061.80

630-00012  
 

0115 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 56.000 44.100

EACH 0.000 0.00

87.92450 44.100 3,877.47

630-80342  
 

0120 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

2.000 1.800

EACH 0.000 0.00

937.86000 1.800 1,688.15

630-80358  
 

0125 *PORTABLE MESSAGE SIGN PANEL 194.000 92.000

DAY 0.000 0.00

117.23250 92.000 10,785.39

630-80359  
 

0130 *TRAFFIC CONE 400.000 360.000

EACH 0.000 0.00

15.24020 360.000 5,486.47

630-80380  
 

0135 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) 

2.000 1.800

EACH 0.000 0.00

11,723.25000 1.800 21,101.85

630-85040  
 

0140 F/A MINOR CONTRACT REVISIONS 55,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0145 F/A FUEL COST ADJUSTMENT 10,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0150 F/A OJT COLORADO TRAINING PROGRAM 525.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
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PCN: 15338-BID    ESTIMATE RUN 11/06/2008
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0155 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0160 F/A ELECTRIC SERVICE 60,000.000 22,109.000

F A 19,150.000 19,150.00

1.00000 41,259.000 41,259.00

700-70190  
 

CAT 0200 $19,150.00 409,824.89CURRENT AMT 548,478.35 $$

CAT NO0300 STRUCTURES 

0165 REMOVAL OF EXISTING LIGHTING SYSTEM 1.000 1.000

L S 0.000 0.00

15,532.35000 1.000 15,532.35

202-00725  
 

0170 REMOVAL OF LUMINAIRE 213.000 213.000

EACH 0.000 0.00

59.97370 213.000 12,774.40

202-00750  
 

0175 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 0.000

L S 0.000 0.00

3,332.92000 0.000 0.00

250-00010  
 

0180 1 INCH ELECTRICAL CONDUIT 120.000 47.000

LF  0.000 0.00

11.04660 47.000 519.19

613-00100  
 

0185 2 INCH ELECTRICAL CONDUIT 1,364.000 878.000

LF  0.000 0.00

28.20660 878.000 24,765.39

613-00200  
 

0190 HID FIXTURES (TYPE M1 TUNNEL LUMINARE) 29.000 28.000

EACH 0.000 0.00

1,221.62000 28.000 34,205.36

613-03501  
 

0195 HID FIXTURES (TYPE M3 TUNNEL LUMINARE) 227.000 227.000

EACH 0.000 0.00

1,307.70000 227.000 296,847.90

613-03503  
 

0200 2 INCH ELECTRICAL CONDUIT (LIQUIDTIGHT FLEXIBLE METAL) 10.000 4.000

LF  0.000 0.00

33.51980 4.000 134.08

613-04200  
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PCN: 15338-BID    ESTIMATE RUN 11/06/2008
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0205 WIRING 1.000 1.000

L S 0.000 0.00

113,379.77000 1.000 113,379.77

613-10000  
 

0210 HID LUMINAIRE MOUNTING SUPPORT SYSTEM 1.000 1.000

L S 0.000 0.00

134,784.55000 1.000 134,784.55

613-15750  
 

0215 TUNNEL LIGHTING CONTROL SYSTEM 2.000 2.000

L S 0.000 0.00

31,490.12000 2.000 62,980.24

613-50325  
 

CAT 0300 $0.00 695,923.23CURRENT AMT 715,193.70 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0220 FIELD OFFICE (CLASS 1) 1.000 1.000

EACH 0.000 0.00

26,963.47000 1.000 26,963.47

620-00001  
 

0225 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

1,406.79000 1.000 1,406.79

620-00020  
 

CAT 0400 $0.00 28,370.26CURRENT AMT 28,370.26 $$

PROJECT TOTAL 19,150.00 $ 1,134,118.38CURRENT AMT 1,292,042.31 $$


